



Figure 1: Sustainable Management of the Shared Living Resources of the Caribbean Large Marine Ecosystem

Full Sized Project Timeline

Q1 2008 Q2 Q3 Q4 Q1 2009 Q2 Q3 Q4 Q1 2010 Q2 Q3 Q4 Q1 2011 Q2 Q3 Q4 Q1 2012

Activity

Component 1
Project Management

Establishment of PCU
Project management and coordination

Component 2
Analysis of transboundary issues

Stakeholder Analysis
Establishment of Stakeholder Group
Causal Chain Analysis
Socio-economic analysis
Public Involvement and Communication Strategy
Final Subregional and Regional TDAs
Agreement of final Subregional and Regional TDAs
Design of CLME information system
Development of CLME information system

Component 3
SAP Development

Institutional mapping and proposals for strengthening of existing arrangements
Review of implementation relevant international agreements
Design and implementation of institution capacity building programme
Support programme for implementation of International Agreements
Proposals for regional participation in FAO FMOs
Proposals for regional/sub-regional CLME governance framework
Agreement on CLME governance framework
Preliminary SAP(s) and Vision
Review of existing national and regional monitoring programmes
Selection of ESI and design of monitoring framework
Design of M&E framework for CLME, including reporting procedures
Final SAP (s)
Signing of SAP (s)
Donors Conference and information dissemination programme

Component 4
SAP Implementation Demonstration Projects

Analysis of policy cycle in demo fisheries
Design of Demos
Approval
Establishment of Demo PIUs and inception meetings
Project implementation
Interim reports
Final reports
Donors Conference and information dissemination programme

